BILL NO. S-88-07-27

SPECIAL ORDINANCE NO. S-110-88

AN ORDINANCE approving Change Order No. 1 & Final, Water Contract 87-01, Belle Vista-Gates Drive with Bercot, Inc. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 1 & Final, Water Contract 87-01, Belle Vista-Gates Drive with Bercot, Inc. in connection with the Board of Public Works and Safety, for:

Change Order is necessary to equate contract amounts for work actually performed and units actually installed;

involving a net increase of Four Hundred Ninety-Two and no/100 Dollars ($492.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

[signature]
Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay [signature]
J. Timothy McCaulay

CHANGE ORDER

Contract No. ______
Resolution No. ______
Board Order No. 56-86
Date June 24, 1988

Change Order No. One (FINAL)
Project No. 87-01
Name of Project Belle Vista - Gates Drive

To: Bercot, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Change in Contract Price: Increase
		See Attached Change Order			

Total Decrease	993.00	
Total Increase		1,485.00
Net ~~(Decrease)~~ (Increase) Contract Price		492.00

The sum of $ 492.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 75,343.50
Current Contract Price Adjusted by Previous Change Order	$ 75,343.50
New Contract Price Including This Change Order	$ 75,835.50

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: ______ (City Engineer) Date ______

Accepted by: BERCOT, INC. Steve Bercot, Pres (Contractor) Date June 24, 1988

Approved by: [signature] (Director of Water Resources) Date June 27, 1988

Approved by: [signature] (Chm. Bd. of Works) Date 6/30/88

[signature] (Member Bd. of Works) Date 6-30-88

[signature] (Member Bd. of Works)

Attested by: [signature] (Clerk) Date 6-30-88

Change Order No. One (FINAL)

Resolution No. ____________

Board Order No. 56-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate contract amounts for work actually performed and units actually installed.

2. Will proposed change alter size of the project? Yes ______ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None.

Gary Reinke, Engineer

ATTACHMENT TO CHANGE ORDER

em o.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	55 L.F.	6" Ductile Iron Pipe	19.50		1,072.50
8	3 L.F.	Asphalt Street Restoration	25.00		75.00
9	26 L.F.	Asphalt Drive Restoration	23.00	598.00	
10	2 L.F.	Concrete Drive Restoration	35.00	70.00	
11	26 L.F.	Stone Surface Restoration	5.00	130.00	
12	39 S.F.	Concrete Walk Replacement	5.00	195.00	
13	225 L.F.	Grass Area Restoration	1.50		337.50
			Total Decrease	993.00	
			Total Increase		1,485.00
		Net (~~Decrease~~) (Increase)	Contract Price		492.00

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on ______, the ______ day of ______, 19___, at ______ o'clock ___.M., E.S.T.

DATED: 7-12-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
BURNS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
STIER	✓			
TALARICO	✓			

DATED: 7-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION) (APPROPRIATION) (GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-110-88 on the 26th day of July, 1988.

ATTEST: SEAL

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of July, 1988, at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of July, 1988, at the hour of 2:30 o'clock P.M., E.S.T.

P. Helmke
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE Change Order #1 & Final, Water Contract 87-01, Belle Vist Gates Driv

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Water Contract 87-01, Belle Vista-Gates Drive, is necessary to equate contract amounts for work actually performed and units actually installed. Bercot, Inc., is the contractor.

S-88-07-27

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $492.00 Increase

ASSIGNED TO COMMITTEE

BILL NO. S-88-07-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 & Final, Water Contract 87-01, Belle Vista-Gates Drive with Bercot, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~) ____________________

YES		NO
Paul M. Burns	PAUL M. BURNS CHAIRMAN	
	CHARLES B. REDD VICE CHAIRMAN	
Mark E. GiaQuinta	MARK E. GiaQUINTA	
Samuel J. Talarico	SAMUEL J. TALARICO	
James S. Stier	JAMES S. STIER	

CONCURRED IN 7-26-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk